



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
2/5/26 1	Created a doc & started compiling organization links.	45 minutes	A.Z.	It was very tedious.
2/6/26 2	Looked at lots of websites & sketched out a plan for each page.	1.5 hours	A.Z.	This was so much fun!! I loved looking at designs.
2/10/26 3	Began coding, created the navbar.	2 hours.	A.Z.	I didn't like doing the navbar, it took a lot of trial and error.
2/11/26 4	Did everything on the site except the database itself. (Banners, carousels, etc.)	5 hours.	A.Z.	This part was a lot, a lot, a lot of learning.
2/20/26 5	Finished coding the database (in java) and put in the data.	6 hours.	A.Z.	This was the most frustrating thing ever, both the java and the data input.
3/8/26 6	Did a quality-check, finished reference page (in progress), and submitted (to be done).	40 minutes	A.Z.	I'm happy to be done.
Advisor signature 				